Virginia Infermation Technologies Agency

I
v - Summary of Audit Workplan 2005

Status of Activities
as of March 31, 2005

Schedvuled
Completion
Date

Not Scheduled
Started Start Date

Audit Area Complete In Progress

Carry-Over Audits:
| Small Purchase Charge Card | | esw | | 105 | 405 |

Risk Based Audits:

8D | | | | | |

Special Projects:

Initial Risk Assessment X 2/05 3/05
Investigations (4) X As needed As needed
Update Risk Assessment X 9/05 9/05

Administrative Projects:

Internal Audit Services Charter 95% 2/05 4/05
Internal Audit Services 05 Budget X 2/05 3/05
Internal Audit Plan 95% 3/05 3/05
Internal Audit Services Recruiting X 4/05 6/05
Internal Audit Services Manual X 5/05 6/05
VITA Audit Tracking System X 6/05 8/05
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